

# Risk Assessment of Wave Energy Converter At Kuantan Port, Pahang

Muhammad Asyraf Abdullah<sup>a</sup>, Noh Zainal Abidin<sup>b</sup>, Zulkifly Mat Radzi<sup>b</sup>, Mohd Arif Ahmad<sup>b</sup>, Vikneswaran Munikanan<sup>a</sup>, Mohd Norsyarizad Razali<sup>b</sup>, Neza Ismail<sup>a</sup>

Harvesting energy from ocean waves remains an untapped resource, and it is considered a new methodology in renewable energy, especially in Malaysia. This research is based on a project at Kuantan Port that used Wave Energy Converter (WEC) as a platform to generate energy from waves and convert it into electricity. The purpose of this research is to conduct a risk assessment before the execution of the project by referring to the International Organization for Standardization (ISO) 31000 and Risk Management Guidelines: Companion to AS/NZS 4360:2004. It started from risk identification and planned a mitigation way to reduce the grade of risk. These mitigations will be monitored throughout the project to avoid any accidents or harm during construction and installation in the future. The assessment will be using a qualitative analysis method that will gather all the possible risks that impact the project and propose the actions to

## KEY WORDS

- ~ Renewable Energy
- ~ Wave Energy Converter
- ~ Risk Assessment
- ~ Risk Mitigation
- ~ Qualitative Analysis

a. National Defence University of Malaysia, Faculty of Engineering

e-mail: [asyraf.abdullah93@gmail.com](mailto:asyraf.abdullah93@gmail.com)

b. National Defense University of Malaysia, Faculty of Science and Defense Technology

e-mail: ?

doi: 10.7225/toms.v10.n02.002

This work is licensed under



Received on: ?

mitigate the risk. The assessment will also consider the likelihood, seriousness, and weightage to determine the risk level. The risk assessment is divided into six clusters: project management, hydrography, mechanical, electrical, civil, and safety and security. After analysis, each cluster has given their feedback on the risk assessment and their cluster-s risk grade. This research has found that the risk grade is at grade C, which needs the risk assessment of this project to reduce the likelihood, seriousness, and required mitigation actions. Eventually, after the mitigation plan is applied to each risk, the grade of risk is reduced to N.

## 1. INTRODUCTION

Renewable energy has emerged to become an integral option to replace traditional options, fossilized fuel. Ocean waves have been proved to evolve as a marine renewable energy source, and harvesting energy remains an untapped resource. It is still considered a new methodology in renewable energy, especially in Malaysia. It is estimated that harvesting energy from waves can supply approximately 1 and 1.5 times the world's consumption. However, most of this resource is currently technically unreachable or located remotely from the human community, and only 10% to 25% of electricity may be realistically generated from it (Ferro, 2006).

The marine renewable energy industry is about 10-15 years behind the wind renewable energy industry. The technology is still considered new, and there would be many obstacles within it, such as its predictability, manufacturability, installability, operability, survivability, reliability, and affordability (Mueller & Wallace, 2008).

Since the industry and technology are somewhat new, there will be many indecisions, thus creating risks. Risks can

be described as the chance of something happening that will impact the objectives and often specified in terms of an event or circumstance and the consequences that may result from it (AS/NZS4360, 2004).

Risk assessment and analysis are applied as a vital decision support tool to predict all the uncertainties, anticipate the probable outcome, and establish guided mitigating procedures (Okoro et al., 2017). It can be commenced with variable degrees of detail and complexity, reliant on the purpose of the analysis, the availability and dependability of the information, and the resources existing. Analysis methods can be qualitative, quantitative, or combined, depending on the situations and planned use (BSI, 2018). Therefore, an adequate risk assessment is required to mitigate the risks that emerge from the uncertainties. The risk assessment flow consists of identifying risks, as well as analyzing, evaluating, and mitigating them.

This research is based on UPNM's project at Kuantan Port that has used Wave Energy Converter (WEC) as a platform to harvest energy from ocean waves and convert it into electricity. A risk assessment is conducted before the project's execution and will act as initial risk identification. It is then to be mitigated and then compared before and after the mitigation. The risk assessment is divided into six clusters: project management, hydrography, mechanical, electrical, civil, and security and safety. However, there have been limitations to this research. Considering the risk assessment is conducted before the project's execution, and the list of the risks is through brainstorming sessions between the team, there are maybe risks that are not listed and are not expected to happen. The newer risks will be updated and registered in the future.

## 2. METHODOLOGY

The qualitative analysis utilizes words to represent the potential outcome's Seriousness and the Likelihood that the outcome will occur. It may be used as a preliminary measure to identify risks that require a more thorough analysis. The analysis is suitable for decisions or where the numerical data or resources are inadequate for a quantitative analysis (AS/NZS4360, 2004).

The qualitative analysis assessment method is crucial to decide the significance of risks and identify which ones need to be treated before other risks. It relies on some computational and graphical tools (Keshk et al., 2018).

Using qualitative analysis allows for identifying the risk's priority, provides for the determination of areas of more considerable risk in a short time and without more significant

expenditures, and the analysis is comparatively easy and inexpensive (Sung, 2015). Meanwhile, the drawback of using qualitative analysis is that it does not allow for allocating likelihoods and results by using numerical methods. The cost-benefit analysis is more difficult during the selection of mitigations (Sung, 2015).

A matrix of Seriousness and Likelihood can define the risk to decide the grading for each risk that will provide a ranking of the project risk exposure at the time of the assessment.

The term likelihood refers to the probability of something happening, whether defined, measured, or decided objectively or subjectively, qualitatively or quantitatively, or defined using general terms or mathematics (Standard, 2014). Seriousness is a term of the consequence of an event that will be affecting goals, can lead to a range of Seriousness, can be sure or unsure, and can have positive or negative effects on the plans. It can be expressed qualitatively or quantitatively, and initial consequences can heighten through knock-on effects (Standard, 2014).

For this research, the Likelihood and Seriousness rating for each risk is shown in Table 1 and Table 2, respectively.

**Table 1.**

Rating for Likelihood for each risk (AS/NZS4360, 2004).

Descriptive	Definition
High	It can be predicted to occur during the project
Medium	Not predicted to occur during the project
Low	Plausible but highly unlikely to occur during the project

**Table 2.**

Rating for Seriousness for each risk (AS/NZS4360, 2004).

Descriptive	Definition
Extreme	Most objectives cannot be accomplished
High	Some important objectives cannot be accomplished
Medium	Some objectives affected
Low	Slight effects that are easily mitigated

A rating of the risk rating is determined by the combination matrix of the rating level for Likelihood and Seriousness rating. The combination matrix is shown in Table 3.

Grading of the risk is identified by the combination of rating for Likelihood and Seriousness. The grade is rated from Grade A, B, C, D, and N. The grade is then weighted as numerical values to ease determining the grade for the project's overall risks and the mitigation actions that need to be taken. The weightage values are rated from 5, 4, 3, 2, and 1, respectively. The grade of the risk is shown in Table 4.

**Table 3.**

Combination matrix for grading of risk (AS/NZS4360, 2004).

		Seriousness			
		Low	Medium	High	Extreme
Likelihood	Low	N	D	C	A
	Medium	D	C	B	A
	High	C	B	A	A

**Table 4.**

Rating for the grade of the risk (AS/NZS4360, 2004).

Grade	Risk mitigation actions	Weighted
A	Mitigation actions, to decrease the Likelihood and Seriousness, to be identified and implemented as soon as the project commences as a priority	5
B	Mitigation actions, to decrease the Likelihood and Seriousness, to be identified and appropriate measures implemented during project execution	4
C	Mitigation actions, to decrease the Likelihood and Seriousness, to be identified and evaluated concerning costs for possible action if funds permit	3
D	To be noted – no action is needed unless grading increases over time	2
N	To be noted – no action is needed unless grading increases over time	1

### 3. RESULT AND ANALYSIS

For this research, there are six clusters involved in the project: Project Management Team, Hydrography Team, Mechanical Team, Electrical Team, Civil Team, and Security and Safety Team. Each cluster is assigned to one leader and a team consisting of five team members.

For the risk assessment, each team leader and their members are needed to determine the risks for their respective

team, assess the impact of the risks to the project, give grading to the risks before mitigation is performed, determine the mitigation actions that need to be done to contain the risks, and give back the rating of grading of the risks after mitigation steps have occurred. The total grading of the project risks for each cluster is determined from the total grade average. Some of the risks from each cluster are shown in the tables below.

Table 5.

Risk on Project Management Team.

ID	DESCRIPTION OF RISK	IMPACT ON PROJECT	BEFORE MITIGATION				MITIGATION ACTIONS	AFTER MITIGATION			
			L	S	G	W		L	S	G	W
1	Hazards during construction and transportations at sea	Lead to worker accidents and injuries	M	M	C	3	Supplier responsibility in contract	L	L	N	1
2	Damage or theft to equipment and tools	Effects on the process of construction and installation	M	M	C	3	Supplier responsibility in contract	L	L	N	1
3	Natural disasters, e.g., Typhoon, Monsoon	The breakwater and ships nearby may be hit by the WEC platform	M	H	B	4	Dual safety design element	L	M	D	2
4	No ownership of the project after completion for operation and maintenance of WEC	No responsible parties to take over the project after completion	L	M	D	2	Obtaining specific agreement with KETSA on post-construction ownership and maintenance	L	L	N	1
5	Loose WEC platform may block the channel of Kuantan Port	Effect on Kuantan Port productivity in terms of number of ships coming alongside	L	M	D	2	The mooring chain design for WEC can withstand Extreme Wave Condition and hold the WEC as firm as possible. Besides, the location of WEC is outside the breakwater, not on the ship	L	L	N	1
<b>Project grade of risk before mitigation</b>			<b>2.8</b>				<b>Project grade of risk after mitigation</b>			<b>1.2</b>	

Table 6.

Risk on Hydrography Team.

ID	DESCRIPTION OF RISK	IMPACT ON PROJECT	BEFORE MITIGATION				MITIGATION ACTIONS	AFTER MITIGATION			
			L	S	G	W		L	S	G	W
1	Validity and reliability of Oceanography Data Collected in terms of Depth, Wave Period, Wave Height, Current, Tide, Weather	The design of WEC will be affected and will not comply with the WEC specification requirement	M	M	C	3	The data collection and modeling have to be carried out by a qualified person and validated by Project Team – Team Leader is a Qualified Hydrographic Surveyor Category A	L	L	N	1
2	The quality and credibility of the hydrography surveyor standard	The data obtained is not reliable	L	M	D	2	The data collection and modelling have to be carried out by a qualified person and validated by Project Team – Validation has been carried out by Project Team Leader who is a Qualified Hydrographic Surveyor Category A	L	L	N	1
3	Calibration of instruments and measuring tools used	It will affect the reliability and accuracy of data collected	L	M	D	2	The equipment used is calibrated and function well before data collection. The accuracy standard is as follows: - Velocity Accuracy: 1% of measured value $\pm$ 0.5cm - Wave Height Accuracy: <1% of the measured value - Compass Accuracy: 2° - Pressure Accuracy: 0.5% of full scale - Temperature Accuracy: 0.1°C				
4	Suitability of WEC site location	Unable to obtain the required depth and wave characteristics for operation ability of WEC	L	M	D	2	Site suitability identification was made using modelling, carried out by the Meteorology Department and on-site data collection to confirm the modelling result. - Water depth range: 15.07m to 17.18m - Wave peak period range: 2.18s to 15.52s - Significant wave height range: 0.14m to 1.10m				
5	Disturbance to ecosystem	It will affect the ecosystem of surrounding areas (sea heritage)	L	M	D	2	Shall be assessed by research method	L	L	N	1
		<b>Project grade of risk before mitigation</b>	<b>2.2</b>				<b>Project grade of risk after mitigation</b>	<b>1.0</b>			

Table 7.

Risk on Mechanical Team.

ID	DESCRIPTION OF RISK	IMPACT ON PROJECT	BEFORE MITIGATION				MITIGATION ACTIONS	AFTER MITIGATION			
			L	S	G	W		L	S	G	W
1	The failure of mechanical parts to produce the required torque output to the motor	Unable to achieve the sufficient power output of WEC	L	L	N	1	The location's actual wave characteristics need to be finalized, and the overall system is to be designed according to the estimated output. Irregular wave conditions at sea should produce higher output compared to the theoretical calculations	L	L	N	1
2	The corrosion of WEC platform due to seawater condition	It will cause severe defects to the WEC hull plating, can cause the WEC to be capsized and sink	M	H	B	4	Layering and coating the WEC platform and the equipment with anti-rust paint and zinc anode	L	L	N	1
3	Mooring cable corroded and parted	Lead to mooring line breakage and harm to the ships and port nearby due to collision	M	E	A	5	Layering and coating the mooring line and the equipment with anti-rust paint and with a detailed mooring line analysis by an experienced industry partner	L	L	N	1
4	Instability of WEC and risk of capsize	Lead to WEC sink	L	H	C	3	HAT and SAT is to be carried out on installations to ensure that they are safe and meet the design requirements before commissioning	L	M	D	2
5	WEC unable to withstand to Extreme Wave Condition due to Monsoon or Typhoon	Broken and damaged WEC and can cause a collision to ships and port nearby	L	E	A	5	HAT and SAT are to be carried out on installations to ensure that they are safe and meet the design requirements. Stability analysis on the WEC by naval architect based on the extreme wave conditions analysis	L	M	D	2
<b>Project grade of risk before mitigation</b>			<b>3.6</b>				<b>Project grade of risk after mitigation</b>			<b>1.4</b>	

Table 8.

Risk on Electrical Team.

ID	DESCRIPTION OF RISK	IMPACT ON PROJECT	BEFORE MITIGATION				MITIGATION ACTIONS	AFTER MITIGATION			
			L	S	G	W		L	S	G	W
1	The power generation system fails to generate the required output power	Unable to achieve the necessary power output and will need the power supply support from Kuantan Port	H	H	A	5	Hybrid with the solar panel which can provide an alternative power source. The power generator must be tested with a WEC prototype so that the output can be predicted and selection of a suitable size generator for the actual application made.	L	L	N	1
2	Motor generator wear and tear due to seawater condition	WEC unable to operate	L	E	A	5	Use a special casing of marine spec to avoid corrosion. IP65 Steel Enclosures, Electrical Enclosure Standard: IEC62208, IEC/EN/AS6052	L	L	N	1
3	The underwater cable is defective and disconnected	Lead to current leakage that harms the aquatic flora and fauna. Will interfere with the shipping route and port activities	L	E	A	5	Fabricate with a particular outer layer of cable which can sustain the impact with a maximum of 200MPa	L	L	N	1
4	Stator winding/coil (motor) is defective	Unable to generate power	L	H	C	3	Ensure the generator spec according to marine use, which is 3 phase induction generators with compliance built to IEC 60034 international classification	L	L	N	1
5	Low insulation of the electrical system	Lead to current leakage and harm the life span of motor-generator	L	M	D	2	The design must follow the TNB requirement	L	L	N	1
<b>Project grade of risk before mitigation</b>			<b>4.0</b>				<b>Project grade of risk after mitigation</b>			<b>1.0</b>	

**Table 9.**  
Risk on Civil Team.

ID	DESCRIPTION OF RISK	IMPACT ON PROJECT	BEFORE MITIGATION				MITIGATION ACTIONS	AFTER MITIGATION			
			L	S	G	W		L	S	G	W
1	Unstable mounting of cable layout on the breakwater structure	The cable will deteriorate and be damaged, possibly lead to a current leakage	L	H	C	3	Testing and commissioning is to be carried out on installations to ensure that they are safe and meet the design requirement	L	L	N	1
2	Improper submarine cable mounting on the seabed	Unable to hold the position of submarine cable and lead the cable towards WEC. It will also increase tension and stress on the cable and lead to cable fracture	M	M	C	3	Provide suitable length to uphold the tension and stress during the design	L	L	N	1
3	Bad mounting of mooring block on the sea bed	Changes in the positioning of the anchor block will affect the operation of WEC, create tension force on the mooring cable, thus risking it being broken	L	H	C	3	Prepare expert's advice during the construction	L	L	N	1
4	WEC platform collide with the breakwater structure	WEC slamming to the breakwater structure and damaging the whole WEC platform, and the breakwater structure	L	H	C	3	Prepare enough buffer distance between the WEC platform and the breakwater structure	L	L	N	1
5	The location of the mooring block at the seabed is not suitable	Will affect the operation of WEC and be unable to achieve sufficient power output	L	M	D	2	Do a thorough investigation of the seabed surface before installation	L	L	N	1
		<b>Project grade of risk before mitigation</b>	<b>2.8</b>			<b>Project grade of risk after mitigation</b>		<b>1.0</b>			

Table 10.

Risk on Safety and Security Team.

ID	DESCRIPTION OF RISK	IMPACT ON PROJECT	BEFORE MITIGATION				MITIGATION ACTIONS	AFTER MITIGATION			
			L	S	G	W		L	S	G	W
1	Accident or emergency cases at the site area	Harm worker life during Installation and WEC operation	L	H	C	3	Apply the assistant of expertise OSHA Standard (for exp: Safety Officer)	L	L	N	1
2	Lack of security and safety system during WEC construction and operation	The WEC or integrated equipment can be stolen by theft or local people	M	H	B	4	Establish Site Office and Watchkeeper, Assistant by Maritime Agencies such as RMN, APMM, and Marine Police	L	L	N	1
3	Loss of accessories and equipment of WEC platform from theft	WEC unable to operate and generate the required power	L	H	C	3	Establish Site Office and Watchkeeper, Assistant by Maritime Agencies such as RMN, APMM, and Marine Police	L	L	N	1
4	Loss of accessories and equipment of battery house from theft	WEC unable to operate and generate the required power	L	H	C	3	Establish Site Office and Watchkeeper, Assistant by Kuantan Port security and equipped the battery house with CCTV	L	L	N	1
5	Risk of a collision on the WEC platform by ships in the areas	Effects on the safety of Kuantan Port route	L	E	A	5	Placement of specific lightings on WEC, usage of the particular colouring of the WEC buoy, giving notice to Mariners, establishing symbol in the Kuantan Nautical Chart, and making sure that the WEC is following Marine Department rules and regulation	L	M	D	2
		<b>Project grade of risk before mitigation</b>	<b>3.6</b>				<b>Project grade of risk after mitigation</b>	<b>1.2</b>			

The project grade of risk can be determined from and after the mitigation action occurs from the risks obtained from each cluster or team above. The summary of the project grade is shown in the tables below.

**Table 11.**

Project grade for each team before mitigation.

**BEFORE MITIGATION**

No.	Risk Group	Grade
1.	Project Management	2.8
2.	Hydrography	2.2
3.	Mechanical	3.6
4.	Electrical	4.0
5.	Civil	2.8
6.	Safety and Security	3.6
<b>Average Risk Grade</b>		<b>3.17</b>


**Table 12.**

Project grade for each team after mitigation.

**AFTER MITIGATION**

No.	Risk Group	Grade
1.	Project Management	1.2
2.	Hydrography	1.0
3.	Mechanical	1.4
4.	Electrical	1.0
5.	Civil	1.0
6.	Safety and Security	1.2
<b>Average Risk Grade</b>		<b>1.13</b>

The maximum grade of the risk before mitigation is allocated at grade 5, which represents mitigation actions, to reduce the Likelihood and Seriousness, to be identified and implemented as soon as the project commences as a priority. A benchmark of 2.5 is allocated after mitigation, half of the maximum grade of the risk. A set of a graph from before and after each group's mitigation action is shown in the figures below.



**Figure 1.**  
Graph of risk grade before mitigation.



**Figure 2.**  
Graph of risk grade after mitigation.

**4. DISCUSSION**

From the data obtained in the results and analysis, this research can concur that the risk is tolerable even before mitigation actions occur. Each team leader and their team

members had given their feedback alongside the mitigation actions that need to be done to curb the risks.

By the project management team, the average project risk is graded at 2.8, which refers to Table 4, which is weighted at Grade C. It states that the mitigation actions decrease the Likelihood and Seriousness. It needs to be identified and its cost evaluated for possible action if funds permit. After mitigation action has been taken, the average project risk is graded at 1.2, and it is weighted at Grade N. It shows that no action is needed unless grading should increase over time.

For the hydrography team, the average project risk is graded at 2.2, as shown in Table 4, which is weighted at Grade D. It states that no action is needed unless grading is increasing over time. After mitigation action has been taken, the average project risk is graded at 1.0, and it is weighted at Grade N. It shows that no action is needed unless grading should increase over time.

By the mechanical team, the average project risk is graded at 3.6, as shown in Table 4, which is weighted at Grade B. It states that it needs to decrease the Likelihood and Seriousness to be identified, and appropriate actions need to be implemented during project execution. After mitigation action has been taken, the average project risk is graded at 1.4, and it is weighted at Grade N. It shows that no action is needed unless grading should increase over time.

By the electrical team, the average project risk is graded at 4.0, the highest amount of risk. As shown in Table 4, it is weighted at Grade B. It states that it needs to decrease the Likelihood and Seriousness, be identified, and appropriate actions need to be implemented during project execution. After mitigation action has been taken, the average project risk is graded at 1.0, and it is weighted at Grade N. It shows that no action is needed unless grading should increase over time.

By the Civil team, the average project risk is graded at 2.8, as shown in Table 4, which is weighted at Grade C. It states that the mitigation actions decrease the Likelihood and Seriousness, it needs to be identified and evaluated in terms of cost for possible action if funds permit. After mitigation action has been taken, the average project risk is graded at 1.0, and it is weighted at Grade N. It shows that no action is needed unless grading should increase over time.

Lastly, by Safety and Security Team, the average project risk is graded at 3.6, as shown in Table 4, which is weighted at Grade B. It states that it needs to decrease the Likelihood and Seriousness to be identified, and appropriate actions need to be implemented during project execution. After mitigation action

has been taken, the average project risk is graded at 1.2, and it is weighted at Grade N. It shows that no action is needed unless grading should increase over time.

From the total project risk of the overall team, this project is graded at 3.17, which is shown Table 4. It is weighted at Grade C. It states that the mitigation actions decrease the Likelihood and Seriousness. It needs to be identified and evaluated in terms of cost for possible action if funds permit. After the mitigation action has been taken, the overall average project risk is graded at 1.13. It is weighted at Grade N. It shows that no action is needed unless grading should increase over time.

## 5. CONCLUSION

Risk assessment has proven as a necessity before executing this project. It has given a general presumption of the possible risks, and necessary action must be taken to control the risks. From the risk assessment, the project's total risk grade before mitigation is 3.17 at Grade C. The project's entire risk grade after mitigation is 1.13, which is at Grade N. The required allowable grade for the project should be less than 2.5, half of the maximum Grade A weighting at 5. In conclusion, this project is recommended to be carried out within Grade N of risk. All the mitigation procedures will be complied with, and no action is needed unless grading should increase over time.

## ACKNOWLEDGEMENT

This paper is a part of the multidisciplinary research project of "Development of Optical Heave Buoy Wave Energy Converter (WEC) and is supported by the Ministry of Water, Land, and Natural Resources under grant H0001 – UPNM/2018/AAIBE-KETTHA/TK/1/P6. The authors would like to thank everyone involved directly or indirectly or who have in any way assisted in this paper's making.

## REFERENCES

- AS/NZS4360, 2004. Risk Management Guidelines Companion to AS/NZS 4360:2004. Nature, 428(6983), pp.592–592.
- BSI, 2018. BS ISO 31000 - 2018 BSI Standards Publication Risk management — Guidelines. BSI Standards Publication, p.26.
- Ferro, B.D., 2006. Wave and tidal energy. Refocus, 7(3), pp.46–48. Available at: [http://dx.doi.org/10.1016/s1471-0846\(06\)70574-1](http://dx.doi.org/10.1016/s1471-0846(06)70574-1).
- Keshk, A.M., Maarouf, I. & Annany, Y., 2018. Special studies in management of construction project risks, risk concept, plan building, risk quantitative and

qualitative analysis, risk response strategies. Alexandria Engineering Journal, 57(4), pp.3179–3187. Available at:  
<http://dx.doi.org/10.1016/j.aej.2017.12.003>.

Mueller, M. & Wallace, R., 2008. Enabling science and technology for marine renewable energy. Energy Policy, 36(12), pp.4376–4382. Available at:  
<http://dx.doi.org/10.1016/j.enpol.2008.09.035>.

Okoro, U., Kolios, A. & Cui, L., 2017. Multi-criteria risk assessment approach for components risk ranking – The case study of an offshore wave energy converter.

International Journal of Marine Energy, 17, pp.21–39. Available at:  
<http://dx.doi.org/10.1016/j.ijome.2016.12.001>.

Standard, D. of M., (2014). Malaysian Standard 1525:2014.

Sung, S.H., 2015. Quantitative and Qualitative Approach for IT Risk Assessment. Asia-pacific Journal of Convergent Research Interchange, 1(1), pp.29–35. Available at:  
<http://dx.doi.org/10.21742/apjcri.2015.03.04>.